
Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF01HP
Activity ID: 1BM2000061

Activity Filter * Starts In FY *
WBS No: 1BAF01HP Title: HSP 31.11 Surveillances
Activity ID: 1BM2000061 Description: B707/777 HSP 31.11 Surveillance Wei Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1.18.2 B707 HSP 31.11 Surveillances 64.00 ea 14HC 918 21,826 3,200 25,026 35,67610,6510
Total for Activity 1BM2000061: 918 21,826 3,200 25,026 35,67610,6510

Cost Element Skill Quantity UnitsCurve

Line Item 1.18.2 - B707 HSP 31.11 Surveillances

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is budgeted based on historical actuals for this activity.  Overtime is 
consistently worked at approximately 25% to meet deliverable dates.
Item Desc - B707 HSP 31.11 Surveillance
Breakdown of Historical Data:
 Item - Surveillances
 Units - lot
 Unit Cost - 13.25 straight time hours/2.2 hours overtime/$50 supplies
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 0.25 HoursKB50S750 M010STRAIGHT TIME BASE

0.25 hours/item 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.00 HoursS100S750 M010STRAIGHT TIME BASE

2 hours/item 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 8.00 HoursKB30H750 R010STRAIGHT TIME BASE

4 hours/item 2 proc splstFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.50 HoursKB50H750 T050STRAIGHT TIME BASE

1.5 hours/item 1 RCTFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 0.30 HoursS100S751 M010OVERTIME BASE & PRE.

0.3 hours/item 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 2.00 HoursKB30H751 R010OVERTIME BASE & PRE.

1 hours/item 2 proc splstFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.30 HoursKB50H751 T050OVERTIME BASE & PRE.

0.3 hours/item 1 RCTFactors
SSOC SalariedNONE Linear 50.00 DollarsS100SA5C 0000SUPPLIES

50 dollars/itemFactors
Activity ID: 1BM2000065 Description: B707/777 HSP 31.11 Surveillance Wei Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1.18.2 B707 HSP 31.11 Surveillances 63.00 ea 12HC 728 17,313 3,150 20,463 28,9128,4490
Total for Activity 1BM2000065: 728 17,313 3,150 20,463 28,9128,4490

Cost Element Skill Quantity UnitsCurve

Line Item 1.18.2 - B707 HSP 31.11 Surveillances

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is budgeted based on historical actuals for this activity.  Overtime is 
consistently worked at approximately 25% to meet deliverable dates.
Item Desc - B707 HSP 31.11 Surveillance
Breakdown of Historical Data:
 Item - Surveillances
 Units - lot
 Unit Cost - 13.25 straight time hours/2.2 hours overtime/$50 supplies
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 0.25 HoursKB50S750 M010STRAIGHT TIME BASE

0.25 hours/item 1 RCT ForemanFactors
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF01HP
Activity ID: 1BM2000065

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.00 HoursS100S750 M010STRAIGHT TIME BASE

2 hours/item 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 6.00 HoursKB30H750 R010STRAIGHT TIME BASE

3 hours/item 2 proc splstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.50 HoursKB50H750 T050STRAIGHT TIME BASE

1.5 hours/item 1 RCTFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 0.50 HoursS100S751 M010OVERTIME BASE & PRE.

0.5 hours/item 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1.00 HoursKB30H751 R010OVERTIME BASE & PRE.

0.5 hours/item 2 proc splstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.30 HoursKB50H751 T050OVERTIME BASE & PRE.

0.3 hours/item 1 RCTFactors
SSOC SalariedNONE Linear 50.00 DollarsS100SA5C 0000SUPPLIES

50 dollars/itemFactors
Activity ID: 1BM5000141 Description: Transfer Surveillances Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

5000141 Transfer Surveillances 1.00 each 100HC 100 2,177 0 2,177 3,2391,0620
Total for Activity 1BM5000141: 100 2,177 0 2,177 3,2391,0620

Cost Element Skill Quantity UnitsCurve

Line Item 5000141 - Transfer Surveillances

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.  
Item Desc - B707 Transfer Surveillances
Breakdown of Historical Data:
 Item - Surveillances
 Units - lot
 Unit Cost - 100 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - Revised to reflect B707 resources only per FY00 budget guidance.

Department
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 20.00 HoursS100S750 M010STRAIGHT TIME BASE

20 hours 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 80.00 HoursKB30H750 R010STRAIGHT TIME BASE

80 hours 1 Proc SplstFactors
WBS No: 1BAF02TH Title: Thermal Stabilization
Activity ID: 1BM5000131 Description: Brushing Operations/Failures    (HSP-31.11) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

5000131 Brushing Operations / Failures 60.00 each 54HC 3,210 76,340 0 76,340 113,26736,9280
5000131-2 Brush PuSPS Buttons 250.00 each 13HC 3,314 83,924 0 83,924 124,52040,5960
5000131-3 PuSPS Button Supplies 1.00 each 0HC 0 0 16,674 16,674 16,67400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,955 4,95504,955

Total for Activity 1BM5000131: 6,524 160,263 16,674 181,893 259,41777,5244,955
Line Item 5000131 - Brushing Operations / Failures

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is budgeted based on historical actuals for this activity.  Overtime is 
consistently worked at approximately 25% to meet deliverable dates.
Item Desc - B707 Brushing Operations/Failures
Breakdown of Historical Data:
 Item - Brushing Operations
 Units - lot
 Unit Cost - 40 straight time hours/14.4 hours overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF02TH
Activity ID: 1BM5000131

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Basis for adjustment - No change from FY99.

Department
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 1.00 HoursKB50S750 M010STRAIGHT TIME BASE

1 Hour 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.00 HoursS100S750 M010STRAIGHT TIME BASE

6 Hours 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 30.00 HoursKB30H750 R010STRAIGHT TIME BASE

10 Hours 3 Process SplstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 6.00 HoursKB50H750 T050STRAIGHT TIME BASE

6 hours 1 RCTFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.50 HoursS100S751 M010OVERTIME BASE & PRE.

1.5 Hours 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 7.50 HoursKB30H751 R010OVERTIME BASE & PRE.

2.5 Hours 3 Process SplstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.50 HoursKB50H751 T050OVERTIME BASE & PRE.

1.5 hours 1 RCTFactors

Cost Element Skill Quantity UnitsCurve

Line Item 5000131-2 - Brush PuSPS Buttons

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Brush PuSPS Buttons
Breakdown of Historical Data:
 Item - PuSPS Buttons
 Units - lot
 Unit Cost - 18.85 straight time hours/5.55 hours overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 0.38 HoursKB50S750 M010STRAIGHT TIME BASE

0.375 hours/button 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.00 HoursS100S750 M010STRAIGHT TIME BASE

1 hours/button 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 6.00 HoursKB30H750 R010STRAIGHT TIME BASE

3 hours/button 2 proc splstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.50 HoursKB50H750 T050STRAIGHT TIME BASE

1.5 hours/button 1 RCTFactors
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 0.10 HoursKB50S751 M010OVERTIME BASE & PRE.

0.1 hours/shift 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 0.68 HoursS100S751 M010OVERTIME BASE & PRE.

0.68 hours/button 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 2.40 HoursKB30H751 R010OVERTIME BASE & PRE.

1.2 hours/button 2 proc splstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.20 HoursKB50H751 T050OVERTIME BASE & PRE.

1.2 hours/button 1 RCTFactors
Line Item 5000131-3 - PuSPS Button Supplies

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - PuSPS Button Supplies
Breakdown of Historical Data:
 Item - Supplies
 Units - lot
 Unit Cost - $16,674
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF02TH
Activity ID: 1BM5000131

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B707 Facilities ManagementNONE Linear 16,674.24 DollarsKB20SA5C 0000SUPPLIES
16674.2 dollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,887.61 DollarsZDEPTCON 0000CONTINGENCY

2887.61 DollarsFactors
No DepartmentNONE Linear 2,067.61 DollarsZDEPTESC 0000ESCALATION

2067.61 DollarsFactors
Activity ID: 1BM5000211 Description: Thermal Stablization  {LOE} (J Module) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2.18.2 Thermal Stabilization 64.00 each 49HC 3,104 74,229 0 74,229 110,16035,9310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,986 1,98601,986

Total for Activity 1BM5000211: 3,104 74,229 0 76,215 112,14635,9311,986

Cost Element Skill Quantity UnitsCurve

Line Item 2.18.2 - Thermal Stabilization

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is budgeted based on historical actuals for this activity.  Overtime is 
consistently worked at approximately 25% to meet deliverable dates.
Item Desc - B707 Thermal Stabilization
Breakdown of Historical Data:
 Item - Thermal Stabilization
 Units - lot
 Unit Cost - 42 straight time hours/8.4 hours overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 1.00 HoursKB50S750 M010STRAIGHT TIME BASE

1 hours/day 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.00 HoursS100S750 M010STRAIGHT TIME BASE

6 hours/day 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 24.00 HoursKB30H750 R010STRAIGHT TIME BASE

8 hours/day 3 Proc SplstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 8.00 HoursKB50H750 T050STRAIGHT TIME BASE

8 hours 1 RCTFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.50 HoursS100S751 M010OVERTIME BASE & PRE.

1.5 hours/day 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 6.00 HoursKB30H751 R010OVERTIME BASE & PRE.

2 hours/day 3 Proc SplstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H751 T050OVERTIME BASE & PRE.

2 hours/day 1 RCTFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,157.09 DollarsZDEPTCON 0000CONTINGENCY

1157.09 DollarsFactors
No DepartmentNONE Linear 828.51 DollarsZDEPTESC 0000ESCALATION

828.51 DollarsFactors
WBS No: 1BAF03CL Title: Size Reduce Classified
Activity ID: 1BM4000191 Description: Size Reduce Classified Material  (SRS) Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation6/22/00 9:35:41 PMPage 4 of 27 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF03CL
Activity ID: 1BM4000191

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

N3M400000 PuSPS Material Brush/Size Reduce 142.00 each 25HC 3,482 81,367 0 81,367 120,95939,5930
N3M400010 Install Sizing Equipment 1.00 each 280HC 280 6,414 5,000 11,414 14,5353,1210
N3M4000191-1 OPERATE SIZING 306.00 each 18HC 5,395 138,371 0 138,371 205,70267,3310
N3M4000195 LANL Material Brush/SizeReduce 99.00 each 35HC 3,478 85,084 0 85,084 126,48641,4020
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,046 3,04603,046

Total for Activity 1BM4000191: 12,634 311,236 5,000 319,282 470,728151,4463,046

Cost Element Skill Quantity UnitsCurve

Line Item N3M400000 - PuSPS Material Brush/Size Reduce

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is budgeted based on historical actuals for this activity.  Overtime is 
consistently worked at approximately 25% to meet deliverable dates.
Item Desc - Brush/Size Reduce PuSPS Material
Breakdown of Historical Data:
 Item - Brush/Size Reduce PuSPS Material
 Units - lot
 Unit Cost - 38.5 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 0.50 HoursKB50S750 M010STRAIGHT TIME BASE

0.5 hours/Material 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.00 HoursS100S750 M010STRAIGHT TIME BASE

1 hours/Material 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 15.00 HoursKB30H750 R010STRAIGHT TIME BASE

3 hours/Material 5 Proc SplstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.00 HoursKB50H750 T050STRAIGHT TIME BASE

3 hours/Material 1 RCTFactors
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 0.27 HoursKB50S751 M010OVERTIME BASE & PRE.

0.27 hours/Material 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 0.25 HoursS100S751 M010OVERTIME BASE & PRE.

0.25 hours/Material 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 3.75 HoursKB30H751 R010OVERTIME BASE & PRE.

0.75 hours/Material 5 Proc SplstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.75 HoursKB50H751 T050OVERTIME BASE & PRE.

0.75 hours/Material 1 RCTFactors

Cost Element Skill Quantity UnitsCurve

Line Item N3M400010 - Install Sizing Equipment

Resources

BOE Historical Costs - Based on load makeup processes and includes all resources commonly required for activities like this.  Backup documentation and applicable 
analysis can be referenced in B750 Room 220.
Item Desc - Install Sizing Equipment in B707
Breakdown of Historical Data:
 Item - Install Sizing Equipment
 Units - lot
 Unit Cost - 280 straight time hours/$5,000 subcontract
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
B707 Facilities ManagementCARPENTERS Linear 80.00 HoursKB20H750 C010STRAIGHT TIME BASE

80 HoursFactors
B707 Facilities ManagementELECTRICIANS Linear 80.00 HoursKB20H750 C020STRAIGHT TIME BASE

80 HoursFactors
B707 Facilities ManagementPLUMBERS AND PIPEFITTERS Linear 80.00 HoursKB20H750 C080STRAIGHT TIME BASE

80 HoursFactors
SSOC SalariedOTHER ENGINEERS Linear 40.00 HoursS100S750 E130STRAIGHT TIME BASE

40 HoursFactors
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF03CL
Activity ID: 1BM4000191

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 5,000.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

50 Hours 100 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item N3M4000191-1 - OPERATE SIZING

Resources

BOE Historical Costs - Based on load makeup processes and includes all resources commonly required for activities like this.  Backup documentation and applicable 
analysis can be referenced in B750 Room 220.
Item Desc - Operate Sizing in B707
Breakdown of Historical Data:
 Item - Operate Sizing
 Units - lot
 Unit Cost - 36.9 straight time hours/11 hours overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 0.50 HoursKB50S750 M010STRAIGHT TIME BASE

0.5 hours/item 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.00 HoursS100S750 M010STRAIGHT TIME BASE

1 hours/item 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 8.00 HoursKB30H750 R010STRAIGHT TIME BASE

2 hours/item 4 Proc splstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.50 HoursKB50H750 T050STRAIGHT TIME BASE

1.5 hours/item 1 RCTFactors
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 0.17 HoursKB50S751 M010OVERTIME BASE & PRE.

0.17 hours/item 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 0.34 HoursS100S751 M010OVERTIME BASE & PRE.

0.34 hours/item 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 5.10 HoursKB30H751 R010OVERTIME BASE & PRE.

1.02 hours/item 5 Proc SplstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.02 HoursKB50H751 T050OVERTIME BASE & PRE.

1.02 hours/item 1 RCTFactors

Cost Element Skill Quantity UnitsCurve

Line Item N3M4000195 - LANL Material Brush/SizeReduce

Resources

BOE Historical Costs - Based on load makeup processes and includes all resources commonly required for activities like this.  Backup documentation and applicable 
analysis can be referenced in B750 Room 220.
Item Desc - Brush/Size LANL Material
Breakdown of Historical Data:
 Item - Brush/Size Reduce LANL Material
 Units - lot
 Unit Cost - 37.5 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 0.75 HoursKB50S750 M010STRAIGHT TIME BASE

0.75 hours/Material 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.00 HoursS100S750 M010STRAIGHT TIME BASE

3 hours/Material 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 20.00 HoursKB30H750 R010STRAIGHT TIME BASE

4 hours/Material 5 Proc SplstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 hours/Material 1 RCTFactors
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 0.20 HoursKB50S751 M010OVERTIME BASE & PRE.

0.2 hours/Material 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursS100S751 M010OVERTIME BASE & PRE.

1.02 hours/Material 1 PS ForemanFactors
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF03CL
Activity ID: 1BM4000191

Activity Filter * Starts In FY *
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 6.80 HoursKB30H751 R010OVERTIME BASE & PRE.

1.36 hours/Material 5 Proc SplstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.36 HoursKB50H751 T050OVERTIME BASE & PRE.

1.36 hours/Material 1 RCTFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,798.67 DollarsZDEPTCON 0000CONTINGENCY

1798.67 DollarsFactors
No DepartmentNONE Linear 1,247.43 DollarsZDEPTESC 0000ESCALATION

1247.43 DollarsFactors
Activity ID: 1BM4000201 Description: Size Reduce Classified Material Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

N3M4000191-1 OPERATE SIZING 90.00 ea 24HC 2,201 54,812 0 54,812 80,95826,1460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,369 4,36904,369

Total for Activity 1BM4000201: 2,201 54,812 0 59,182 85,32726,1464,369

Cost Element Skill Quantity UnitsCurve

Line Item N3M4000191-1 - OPERATE SIZING

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is budgeted based on historical actuals for this activity.  Overtime is 
consistently worked at approximately 35% to meet deliverable dates by working 12 hour shifts.
Item Desc - Operate Size Reduction for classified
Breakdown of Cost Data:
 Item - Operate Size Reduction Activity
 Units - 1 Activity
 Unit Cost - 6,106 Hours
             10,577 Dollars
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - 6,106 Hours
                     10,577 Dollars
 Basis for adjustment - N/A

Department
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 1.00 HoursKB50S750 M010STRAIGHT TIME BASE

1 hours/item 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.00 HoursS100S750 M010STRAIGHT TIME BASE

3 hours/item 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 12.00 HoursKB30H750 R010STRAIGHT TIME BASE

3 hours/item 4 Proc SplstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 hours/item 1 RCTFactors
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 0.34 HoursKB50S751 M010OVERTIME BASE & PRE.

0.34 hours/item 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.02 HoursS100S751 M010OVERTIME BASE & PRE.

1.02 hours/item 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4.08 HoursKB30H751 R010OVERTIME BASE & PRE.

1.02 hours/item 4 Proc SplstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.02 HoursKB50H751 T050OVERTIME BASE & PRE.

1.02 hours/item 1 RCTFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,666.82 DollarsZDEPTCON 0000CONTINGENCY

2666.82 DollarsFactors
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF03CL
Activity ID: 1BM4000201

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,702.36 DollarsZDEPTESC 0000ESCALATION

1702.37 DollarsFactors
WBS No: 1BAF03OR Title: Orphan Components
Activity ID: 1BMORPH00 Description: Process and Ship Orphan Components Schedule Risk 5Cost Risk 5

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

ORPH00010 Thermal Stabilize Orphan eU Components 20.00 each 57EE 1,133 26,784 1,440 28,224 41,09212,8680
ORPH00011 Orphan eU Components Crit Eval 1.00 each 0HC 0 0 77,280 77,280 77,28000
ORPH00020 Thermal Stabilize Orphan Shields 25.00 each 95EE 2,369 56,030 1,440 57,470 84,38926,9190
ORPH00021 Orphan Shields Crit Eval 1.00 each 0HC 0 0 77,280 77,280 77,28000
ORPH00030 Size Reduce Orphan Bladders 7.00 each 74EE 515 12,218 1,441 13,660 19,5295,8700
ORPH00031 Orphan Bladders Crit Eval 1.00 each 0HC 0 0 77,280 77,280 77,28000
ORPH00040 Size Reduce Orphan MITE STRGE 1.00 each 390EE 390 9,297 1,440 10,737 15,2034,4660
ORPH00041 Orphan MITE STRGE Crit Eval 1.00 each 0HC 0 0 77,280 77,280 77,28000
ORPH00050 Size Reduce Orphan Targets 11.00 each 182EE 2,002 47,313 1,077 48,390 71,12022,7310
ORPH00051 Orphan Targets Crit Eval 1.00 each 0HC 0 0 77,280 77,280 77,28000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 22,724 22,724022,724

Total for Activity 1BMORPH00: 6,408 151,641 393,239 567,604 640,45772,85322,724

Cost Element Skill Quantity UnitsCurve

Line Item ORPH00010 - Thermal Stabilize Orphan eU Components

Resources

BOE Estimators Experience - Based on Input from Supervising Organization
Experience Item Desc - Thermal Stabilize Orphan eU Components
Breakdown of Cost Data:
 Item - Thermal Stabilize Orphan eU Components
 Units - lot
 Unit Cost - 22.50 straight time hours/4.3 overtime hours/$72 subcontract dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - New activity never previously performed at RFETS.  Estimates are based on prior Thermal Stabilization activities, but these 
particular items have never been thermally stabilized and therefore no actual historical data is available.

Department
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 0.40 HoursKB50S750 M010STRAIGHT TIME BASE

0.4 hours/component 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.00 HoursS100S750 M010STRAIGHT TIME BASE

6 hours/component 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 36.00 HoursKB30H750 R010STRAIGHT TIME BASE

6 hours/component 6 process splstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 3.00 HoursKB50H750 T050STRAIGHT TIME BASE

3 hours/component 1 RCTFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.50 HoursS100S751 M010OVERTIME BASE & PRE.

1.5 hours/component 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 9.00 HoursKB30H751 R010OVERTIME BASE & PRE.

1.5 hours/component 6 process splstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 0.75 HoursKB50H751 T050OVERTIME BASE & PRE.

0.75 hours/component 1 RCTFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 72.00 DollarsKB50SA57 E070LATA

1 hour/component 72 dollars/hour1 EngineerFactors
Line Item ORPH00011 - Orphan eU Components Crit Eval

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.  Also based on input from Criticality Engineering determined from years of 
historical data on average costs of CSOL development.
Item Desc - Orphan eU Components Criticality Evaluation
Breakdown of Historical Data:
 Item - Criticality Evaluation
 Units - lot
 Unit Cost - $77,280 subcontract dollars
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF03OR
Activity ID: 1BMORPH00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 77,280.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

644 hours/new crit eval 120 dollars/hour Crit EngrFactors

Cost Element Skill Quantity UnitsCurve

Line Item ORPH00020 - Thermal Stabilize Orphan Shields

Resources

BOE Estimators Experience - Based on Input from Supervising Organization
Experience Item Desc - Thermal Stabilize Orphan Shields
Breakdown of Cost Data:
 Item - Thermal Stabilize Orphan Shields
 Units - lot
 Unit Cost - 50 straight time hours/10 overtime hours/$57.6 subcontract dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - New activity never previously performed at RFETS.  Estimates are based on prior Thermal Stabilization activities, but these 
particular items have never been thermally stabilized and therefore no actual historical data is available.

Department
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 1.00 HoursKB50S750 M010STRAIGHT TIME BASE

1 hours/component 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 10.00 HoursS100S750 M010STRAIGHT TIME BASE

10 hours/component 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 60.00 HoursKB30H750 R010STRAIGHT TIME BASE

10 hours/component 6 process splstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 5.00 HoursKB50H750 T050STRAIGHT TIME BASE

5 hours/component 1 RCTFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.50 HoursS100S751 M010OVERTIME BASE & PRE.

2.5 hours/component 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 15.00 HoursKB30H751 R010OVERTIME BASE & PRE.

2.5 hours/component 6 process splstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.25 HoursKB50H751 T050OVERTIME BASE & PRE.

1.25 hours/component 1 RCTFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 57.60 DollarsKB50SA57 E070LATA

0.8 hours/component 72 dollars/hour1 EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item ORPH00021 - Orphan Shields Crit Eval

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.  Also based on input from Criticality Engineering determined from years of 
historical data on average costs of CSOL development.
Item Desc - Orphan Shields Criticality Evaluation
Breakdown of Historical Data:
 Item - Criticality Evaluation
 Units - lot
 Unit Cost - $77,280 subcontract dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 77,280.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

644 hours/new crit eval 120 dollars/hour Crit EngrFactors
Line Item ORPH00030 - Size Reduce Orphan Bladders

BOE Estimators Experience - Based on Input from Supervising Organization
Experience Item Desc - Size Reduce Orphan Bladders
Breakdown of Cost Data:
 Item - Size Reduce Orphan Bladders
 Units - lot
 Unit Cost - 58 straight time hours/10 overtime hours/$205.92 subcontract dollars
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF03OR
Activity ID: 1BMORPH00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - New activity never previously performed at RFETS.  Estimates are based on prior Size Reduction activities, but these particular items 
have never been size reduced and therefore no actual historical data is available.

Department
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 2.00 HoursKB50S750 M010STRAIGHT TIME BASE

2 hours/component 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 9.00 HoursS100S750 M010STRAIGHT TIME BASE

9 hours/component 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 45.00 HoursKB30H750 R010STRAIGHT TIME BASE

9 hours/component 5 process splstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 4.00 HoursKB50H750 T050STRAIGHT TIME BASE

4 hours/component 1 RCTFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.25 HoursS100S751 M010OVERTIME BASE & PRE.

2.25 hours/component 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 9.00 HoursKB30H751 R010OVERTIME BASE & PRE.

2.25 hours/component 4 process splstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.25 HoursKB50H751 T050OVERTIME BASE & PRE.

2.25 hours/component 1 RCTFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 205.92 DollarsKB50SA57 E070LATA

2.86 hours/component 72 dollars/hour1 EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item ORPH00031 - Orphan Bladders Crit Eval

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.  Also based on input from Criticality Engineering determined from years of 
historical data on average costs of CSOL development.
Item Desc - Orphan Bladders Criticality Evaluation
Breakdown of Historical Data:
 Item - Criticality Evaluation
 Units - lot
 Unit Cost - $77,280 subcontract dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 77,280.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

644 hours 120 dollars/hour Crit EngrFactors

Cost Element Skill Quantity UnitsCurve

Line Item ORPH00040 - Size Reduce Orphan MITE STRGE

Resources

BOE Estimators Experience - Based on Input from Supervising Organization
Experience Item Desc - Size Reduce Orphan MITE STRGE
Breakdown of Cost Data:
 Item - Size Reduce Orphan MITE STRGE
 Units - lot
 Unit Cost - 290 straight time hours/50 overtime hours/$1,440 subcontract dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - New activity never previously performed at RFETS.  Estimates are based on prior Size Reduction activities, but this particular item 
has never been size reduced and therefore no actual historical data is available.

Department
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 10.00 HoursKB50S750 M010STRAIGHT TIME BASE

10 hours/component 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursS100S750 M010STRAIGHT TIME BASE

40 hours/component 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 240.00 HoursKB30H750 R010STRAIGHT TIME BASE

40 hours/component 6 process splstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 20.00 HoursKB50H750 T050STRAIGHT TIME BASE

20 hours/component 1 RCTFactors
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF03OR
Activity ID: 1BMORPH00

Activity Filter * Starts In FY *
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 10.00 HoursS100S751 M010OVERTIME BASE & PRE.

10 hours/component 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 60.00 HoursKB30H751 R010OVERTIME BASE & PRE.

10 hours/component 6 process splstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 10.00 HoursKB50H751 T050OVERTIME BASE & PRE.

10 hours/component 1 RCTFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 1,440.00 DollarsKB50SA57 E070LATA

20 hours/component 72 dollars/hour1 EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item ORPH00041 - Orphan MITE STRGE Crit Eval

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.  Also based on input from Criticality Engineering determined from years of 
historical data on average costs of CSOL development.
Item Desc - Orphan MITE STRGE Criticality Evaluation
Breakdown of Historical Data:
 Item - Criticality Evaluation
 Units - lot
 Unit Cost - $77,280 subcontract dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 77,280.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

644 hours/new crit eval 120 dollars/hour Crit EngrFactors

Cost Element Skill Quantity UnitsCurve

Line Item ORPH00050 - Size Reduce Orphan Targets

Resources

BOE Estimators Experience - Based on Input from Supervising Organization
Experience Item Desc - Size Reduce Orphan Targets
Breakdown of Cost Data:
 Item - Size Reduce Orphan Targets
 Units - lot
 Unit Cost - 116 straight time hours/23.2 overtime hours/$20.16 subcontract dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - New activity never previously performed at RFETS.  Estimates are based on prior Size Reduction activities, but these particular items 
have never been size reduced and therefore no actual historical data is available.

Department
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 2.00 HoursKB50S750 M010STRAIGHT TIME BASE

2 hours/component 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 18.00 HoursS100S750 M010STRAIGHT TIME BASE

18 hours/component 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 108.00 HoursKB30H750 R010STRAIGHT TIME BASE

18 hours/component 6 Process SplstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 18.00 HoursKB50H750 T050STRAIGHT TIME BASE

18 hours/component 1 RCTFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 4.50 HoursS100S751 M010OVERTIME BASE & PRE.

4.5 hours/component 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 27.00 HoursKB30H751 R010OVERTIME BASE & PRE.

4.5 hours/component 6 Process SplstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 4.50 HoursKB50H751 T050OVERTIME BASE & PRE.

4.5 hours/component 1 RCTFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 97.92 DollarsKB50SA57 E070LATA

1.36 hours/component 72 dollars/hour1 EngineerFactors
Line Item ORPH00051 - Orphan Targets Crit Eval

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.  Also based on input from Criticality Engineering determined from years of 
historical data on average costs of CSOL development.
Item Desc - Orphan Targets Criticality Evaluation
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF03OR
Activity ID: 1BMORPH00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Historical Data:
 Item - Criticality Evaluation
 Units - lot
 Unit Cost - $77,280 subcontract dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 77,280.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

644 hours 120 dollars/hour Crit EngrFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 13,794.84 DollarsZDEPTCON 0000CONTINGENCY

13794.8 DollarsFactors
No DepartmentNONE Linear 8,929.28 DollarsZDEPTESC 0000ESCALATION

8929.28 DollarsFactors
WBS No: 1BAF03SL Title: Sample Low Pu Oxide
Activity ID: 1BMSLPUX00 Description: Sample Low Pu Oxides Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

PUX001 Sample Low Pu Oxide 5.00 each 68EE 341 8,151 0 8,151 12,1283,9780
Total for Activity 1BMSLPUX00: 341 8,151 0 8,151 12,1283,9780

Cost Element Skill Quantity UnitsCurve

Line Item PUX001 - Sample Low Pu Oxide

Resources

BOE Estimators Experience - Based on Input from Supervising Organization
Experience Item Desc - Sample Low Pu Oxide
Breakdown of Cost Data:
 Item - Sample Low Pu Oxide
 Units - lot
 Unit Cost - 55 straight time hours/9.2 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - New activity never previously performed at RFETS.  Estimates are based on prior sampling activities, but these particular items have 
never been sampled and therefore no actual historical data is available.

Department
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 2.00 HoursKB50S750 M010STRAIGHT TIME BASE

2 hours/can 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 8.00 HoursS100S750 M010STRAIGHT TIME BASE

8 hours/can 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 36.00 HoursKB30H750 R010STRAIGHT TIME BASE

9 hours/can 4 Proc SplstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 9.00 HoursKB50H750 T050STRAIGHT TIME BASE

9 hours/can 1 RCTFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 2.00 HoursS100S751 M010OVERTIME BASE & PRE.

2 hours/can 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 9.00 HoursKB30H751 R010OVERTIME BASE & PRE.

2.25 hours/can 4 Proc SplstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.25 HoursKB50H751 T050OVERTIME BASE & PRE.

2.25 hours/can 1 RCTFactors
WBS No: 1BAF03UN Title: Size Reduce Unclassified
Activity ID: 1BM4000211 Description: Size Reduce Unclassified Material - (SRS) Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

N3M4000211 Size Reduce Unclassified Material 34.00 each 26HC 867 20,472 0 20,472 30,3849,9130
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF03UN
Activity ID: 1BM4000211

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 529 5290529

Total for Activity 1BM4000211: 867 20,472 0 21,001 30,9139,913529

Cost Element Skill Quantity UnitsCurve

Line Item N3M4000211 - Size Reduce Unclassified Material

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is budgeted based on historical actuals for this activity.  Overtime is 
consistently worked at approximately 25% to meet deliverable dates.
Item Desc - Size Reduce Unclassified Material
Breakdown of Historical Data:
 Item - Size Reduce Unclassified Material
 Units - lot
 Unit Cost - 23 straight time hours/4.6 hours overtime
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 1.00 HoursKB50S750 M010STRAIGHT TIME BASE

1 hours/can 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 1.00 HoursS100S750 M010STRAIGHT TIME BASE

1 hours/can 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 16.00 HoursKB30H750 R010STRAIGHT TIME BASE

4 hours/can 4 Proc SplstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKB50H750 T050STRAIGHT TIME BASE

2 hours/can 1 RCTFactors
B707 Eng Envir, Sfty & QualityFOREMEN / TEAM LEADS / GROUP Linear 0.25 HoursKB50S751 M010OVERTIME BASE & PRE.

0.25 hours/can 1 RCT ForemanFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 0.25 HoursS100S751 M010OVERTIME BASE & PRE.

0.25 hours/can 1 PS ForemanFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4.00 HoursKB30H751 R010OVERTIME BASE & PRE.

1 hours/can 4 Proc SplstsFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 1.00 HoursKB50H751 T050OVERTIME BASE & PRE.

1 hours/can 1 RCTFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 310.26 DollarsZDEPTCON 0000CONTINGENCY

310.264 DollarsFactors
No DepartmentNONE Linear 218.72 DollarsZDEPTESC 0000ESCALATION

218.717 DollarsFactors
WBS No: 1BAF04CR Title: Corrective Maintenance
Activity ID: 1BM5000020 Description: Repair Equipment  (Pu Sizing FY00) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

5000020 Repair Equipment 1.00 each 648EE 648 16,273 62,600 78,873 86,8157,9410
Total for Activity 1BM5000020: 648 16,273 62,600 78,873 86,8157,9410

Line Item 5000020 - Repair Equipment
BOE Estimators Experience - Based on the experience gained from similar projects this estimate was developed and includes all resources commonly required for 

activities like this.
Item Desc - Repair Equipment
Breakdown of Cost Data:
 Item - Repair Equipment Activity
 Units - Lot
 Unit Cost - 648 straight time hours/$62,600 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - N/A
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF04CR
Activity ID: 1BM5000020

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

B707 Facilities ManagementCARPENTERS Linear 80.00 HoursKB20H750 C010STRAIGHT TIME BASE
80 HoursFactors

B707 Facilities ManagementELECTRICIANS Linear 80.00 HoursKB20H750 C020STRAIGHT TIME BASE
80 HoursFactors

B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 80.00 HoursKB20H750 C040STRAIGHT TIME BASE
80 HoursFactors

SSOC SalariedMECHANICAL ENGINEERS Linear 160.00 HoursS100S750 E070STRAIGHT TIME BASE
160 HoursFactors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 30.00 HoursS100S750 M010STRAIGHT TIME BASE
30 HoursFactors

SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursS100S750 M010STRAIGHT TIME BASE
40 HoursFactors

SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 80.00 HoursS100S750 P170STRAIGHT TIME BASE
80 Hours 1 PlannerFactors

B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 98.00 HoursKB50H750 T050STRAIGHT TIME BASE
98 HoursFactors

SSOC SalariedNONE Linear 50,000.00 DollarsS100SA5C 0000SUPPLIES
50000 DollarsFactors

B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 12,600.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS
105 Hours 120 dollars/hourFactors

Activity ID: 1BM5000021 Description: Repair Equipment  (Pu Sizing FFY01) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

5000020 Repair Equipment 1.00 each 114EE 114 2,843 12,520 15,363 16,7201,3560
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 886 8860886

Total for Activity 1BM5000021: 114 2,843 12,520 16,250 17,6061,356886

Cost Element Skill Quantity UnitsCurve

Line Item 5000020 - Repair Equipment

Resources

BOE Estimators Experience - Based on the experience gained from similar projects this estimate was developed and includes all resources commonly required for 
activities like this.
Item Desc - Repair Equipment
Breakdown of Cost Data:
 Item - Repair Equipment Activity
 Units - Lot
 Unit Cost - 114 straight time hours/$12,520 dollars
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - N/A

Department
B707 Facilities ManagementCARPENTERS Linear 16.00 HoursKB20H750 C010STRAIGHT TIME BASE

16 HoursFactors
B707 Facilities ManagementELECTRICIANS Linear 16.00 HoursKB20H750 C020STRAIGHT TIME BASE

16 HoursFactors
B707 Facilities ManagementMAINTENANCE MACHINIST (incl Exp Linear 16.00 HoursKB20H750 C040STRAIGHT TIME BASE

16 HoursFactors
SSOC SalariedMECHANICAL ENGINEERS Linear 32.00 HoursS100S750 E070STRAIGHT TIME BASE

32 HoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 6.00 HoursS100S750 M010STRAIGHT TIME BASE

6 HoursFactors
SSOC SalariedFOREMEN / TEAM LEADS / GROUP Linear 8.00 HoursS100S750 M010STRAIGHT TIME BASE

8 HoursFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 20.00 HoursKB50H750 T050STRAIGHT TIME BASE

20 HoursFactors
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF04CR
Activity ID: 1BM5000021

Activity Filter * Starts In FY *
SSOC SalariedNONE Linear 10,000.00 DollarsS100SA5C 0000SUPPLIES

10000 DollarsFactors
B707 Eng Envir, Sfty & QualityNUCLEAR (CRITICALITY) ENGINEER Linear 2,520.00 DollarsKB50SA5H E080SUBCONTRACTED SRVS

21 Hours 120 dollars/hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 534.82 DollarsZDEPTCON 0000CONTINGENCY

534.824 DollarsFactors
No DepartmentNONE Linear 351.57 DollarsZDEPTESC 0000ESCALATION

351.575 DollarsFactors
WBS No: 1BAF04EN Title: Project Close-Out for Pu Sizing
Activity ID: 1BM4000999 Description: Equipment Storage Post-Operations Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

N3M4000999 Deactivate Area and Euipment 1.00 each 360EE 360 7,364 0 7,364 10,8773,5130
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 582 5820582

Total for Activity 1BM4000999: 360 7,364 0 7,946 11,4593,513582

Cost Element Skill Quantity UnitsCurve

Line Item N3M4000999 - Deactivate Area and Euipment

Resources

BOE Estimators Experience - Based on Input from Supervising Organization
Experience Item Desc - Equipment Storage Post-Operations
Breakdown of Cost Data:
 Item - Equipment Storage Post-Operations
 Units - lot
 Unit Cost - 480 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - New activity never previously performed at RFETS.  Estimate of time required by Steelworker personnel to support any equipment 
storage operations.

Department
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 240.00 HoursKB30H750 R010STRAIGHT TIME BASE

8 hours 30 daysFactors
B707 Eng Envir, Sfty & QualityRADIATION CONTROL TECHNOLIGI Linear 120.00 HoursKB50H750 T050STRAIGHT TIME BASE

4 hours 30 daysFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 352.97 DollarsZDEPTCON 0000CONTINGENCY

352.965 DollarsFactors
No DepartmentNONE Linear 228.72 DollarsZDEPTESC 0000ESCALATION

228.724 DollarsFactors
Activity ID: 1BMPC00100 Description: Project Closeout for Size Reduction Ops Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

N3MPC00100-1 Project Closeout 10.00 each 96EE 960 21,446 0 21,446 31,67610,2300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,679 1,67901,679

Total for Activity 1BMPC00100: 960 21,446 0 23,126 33,35610,2301,679
Line Item N3MPC00100-1 - Project Closeout

BOE Estimators Experience - Based on Input from Supervising Organization
Experience Item Desc - Project Closeout
Breakdown of Cost Data:
 Item - Project Closeout
 Units - lot
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF04EN
Activity ID: 1BMPC00100

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost - 80 straight time hours/1.6 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - New activity never previously performed at RFETS.  Estimate of time required by Steelworker personnel to support any project closeout 
tasks.

Department
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 80.00 HoursKB30H750 R010STRAIGHT TIME BASE

40 hours/week 2 process splstsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 16.00 HoursKB30H751 R010OVERTIME BASE & PRE.

8 hours/week 2 process splstsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,013.26 DollarsZDEPTCON 0000CONTINGENCY

1013.26 DollarsFactors
No DepartmentNONE Linear 666.08 DollarsZDEPTESC 0000ESCALATION

666.083 DollarsFactors
WBS No: 1BAF04LC Title: LCO and Other Building Surveillances
Activity ID: 1BMLCOBS00 Description: LCO and Other Bldg. Surveillances Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

LCO000010 Combustible Loading Surveillance 9.00 each 10HC 90 2,047 0 2,047 3,0469990
LCO000020 NSP 3.12 Surveillance 19.00 each 5HC 95 2,161 0 2,161 3,2151,0550
LCO000030 Monthly Criticality Drain Surveillance 3.00 each 20HC 60 1,365 0 1,365 2,0316660
LCO000040 Annual Criticality Drain Surveillance 1.00 each 40HC 40 910 0 910 1,3544440
LCO000050 Daily Lunchtime Material Watch 133.00 each 2EE 266 8,642 0 8,642 12,8604,2170
LCO000060 Material Watch 4.00 each 96EE 384 12,476 0 12,476 18,5656,0880
LCO000070 Firewatch 4.00 each 48EE 192 6,238 0 6,238 9,2823,0440

Total for Activity 1BMLCOBS00: 1,127 33,839 0 33,839 50,35316,5140

Cost Element Skill Quantity UnitsCurve

Line Item LCO000010 - Combustible Loading Surveillance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is budgeted based on historical actuals for this activity.  Overtime is 
worked at approximately 25% to perform surveillances without interfering with productive work.
Item Desc - Combustible Loading Surveillance
Breakdown of Historical Data:
 Item - Combustible Loading Surveillance
 Units - lot
 Unit Cost - 8 straight time hours/0.8 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 8.00 HoursKB30H750 R010STRAIGHT TIME BASE

8 hours/month 1 process specialistFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 2.00 HoursKB30H751 R010OVERTIME BASE & PRE.

2 hours/month 1 process specialistFactors
Line Item LCO000020 - NSP 3.12 Surveillance

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is budgeted based on historical actuals for this activity.  Overtime is 
worked at approximately 25% to perform surveillances without interfering with productive work.
Item Desc - NSP 3.12 Surveillance
Breakdown of Historical Data:
 Item - NSP 3.12 Surveillance
 Units - lot
 Unit Cost - 4 straight time hours/0.8 overtime hours
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF04LC
Activity ID: 1BMLCOBS00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4.00 HoursKB30H750 R010STRAIGHT TIME BASE

2 hours/week 2 process specialistsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1.00 HoursKB30H751 R010OVERTIME BASE & PRE.

0.5 hours/week 2 process splstsFactors

Cost Element Skill Quantity UnitsCurve

Line Item LCO000030 - Monthly Criticality Drain Surveillance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is budgeted based on historical actuals for this activity.  Overtime is 
worked at approximately 25% to perform surveillances without interfering with productive work.
Item Desc - Monthly Criticality Drain Surveillance
Breakdown of Historical Data:
 Item - Monthly Criticality Drain Surveillance
 Units - lot
 Unit Cost - 16 straight time hours/0.8 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 16.00 HoursKB30H750 R010STRAIGHT TIME BASE

8 hours/month 2 process splstsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4.00 HoursKB30H751 R010OVERTIME BASE & PRE.

2 hours/month 2 process splstsFactors

Cost Element Skill Quantity UnitsCurve

Line Item LCO000040 - Annual Criticality Drain Surveillance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is budgeted based on historical actuals for this activity.  Overtime is 
worked at approximately 25% to perform surveillances without interfering with productive work.
Item Desc - Annual Criticality Drain Surveillance
Breakdown of Historical Data:
 Item - Annual Criticality Drain Surveillance
 Units - lot
 Unit Cost -32 straight time hours/6.4 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 32.00 HoursKB30H750 R010STRAIGHT TIME BASE

16 hours/year 2 process splstsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 8.00 HoursKB30H751 R010OVERTIME BASE & PRE.

4 hours/year 2 process splstsFactors

Cost Element Skill Quantity UnitsCurve

Line Item LCO000050 - Daily Lunchtime Material Watch

Resources

BOE Estimators Experience - Based on input from supervising organization
Experience Item Desc - Daily Lunchtime Material Watch
Breakdown of Cost Data:
 Item - Daily Lunchtime Material Watch
 Units - lot
 Unit Cost - 2 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - Estimates are based on similar material watch activities, but no actual historical data is available.

Department
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 2.00 HoursKB30H751 R010OVERTIME BASE & PRE.

2 hours/day 1 process splstFactors

6/22/00 9:35:50 PMPage 17 of 27 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF04LC
Activity ID: 1BMLCOBS00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item LCO000060 - Material Watch

Resources

BOE Estimators Experience - Based on input from supervising organization
Experience Item Desc -  Material Watch
Breakdown of Cost Data:
 Item - Material Watch
 Units - lot
 Unit Cost - 96 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - Estimates are based on similar material watch activities, but no actual historical data is available.

Department
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 96.00 HoursKB30H751 R010OVERTIME BASE & PRE.

24 hours/day 4 process splstsFactors

Cost Element Skill Quantity UnitsCurve

Line Item LCO000070 - Firewatch

Resources

BOE Estimators Experience - Based on input from supervising organization
Experience Item Desc - Firewatch
Breakdown of Cost Data:
 Item - Firewatch
 Units - lot
 Unit Cost - 48 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - Estimates are based on similar firewatch activities, but no actual historical data is available.

Department
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 48.00 HoursKB30H751 R010OVERTIME BASE & PRE.

24 hours/day 2 process splstsFactors
Activity ID: 1BMLCOBS01 Description: LCO and Other Bldg. Surveillances Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

LCO000010 Combustible Loading Surveillance 6.00 each 11HC 64 1,505 0 1,505 2,2237180
LCO000020 NSP 3.12 Surveillance 12.00 each 5HC 64 1,505 0 1,505 2,2237180
LCO000030 Monthly Criticality Drain Surveillance 3.00 each 21HC 64 1,501 0 1,501 2,2177160
LCO000050 Daily Lunchtime Material Watch 54.00 each 2EE 108 3,509 0 3,509 5,1831,6740
LCO000060 Material Watch 3.00 each 96EE 288 9,357 0 9,357 13,8204,4630
LCO000070 Firewatch 3.00 each 48EE 144 4,679 0 4,679 6,9102,2320
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,727 1,72701,727

Total for Activity 1BMLCOBS01: 733 22,056 0 23,783 34,30410,5211,727

Cost Element Skill Quantity UnitsCurve

Line Item LCO000010 - Combustible Loading Surveillance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is budgeted based on historical actuals for this activity.  Overtime is 
worked at approximately 25% to perform surveillances without interfering with productive work.
Item Desc - Combustible Loading Surveillance
Breakdown of Historical Data:
 Item - Combustible Loading Surveillance
 Units - lot
 Unit Cost - 8 straight time hours/0.8 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 8.00 HoursKB30H750 R010STRAIGHT TIME BASE

8 hours/month 1 process specialistFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 2.72 HoursKB30H751 R010OVERTIME BASE & PRE.

2.72 hours/month 1 process specialistFactors
Line Item LCO000020 - NSP 3.12 Surveillance

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF04LC
Activity ID: 1BMLCOBS01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is budgeted based on historical actuals for this activity.  Overtime is 
worked at approximately 25% to perform surveillances without interfering with productive work.
Item Desc - NSP 3.12 Surveillance
Breakdown of Historical Data:
 Item - NSP 3.12 Surveillance
 Units - lot
 Unit Cost - 4 straight time hours/0.8 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 4.00 HoursKB30H750 R010STRAIGHT TIME BASE

2 hours/week 2 process specialistsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 1.36 HoursKB30H751 R010OVERTIME BASE & PRE.

0.68 hours/week 2 process splstsFactors

Cost Element Skill Quantity UnitsCurve

Line Item LCO000030 - Monthly Criticality Drain Surveillance

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.  Overtime is budgeted based on historical actuals for this activity.  Overtime is 
worked at approximately 25% to perform surveillances without interfering with productive work.
Item Desc - Monthly Criticality Drain Surveillance
Breakdown of Historical Data:
 Item - Monthly Criticality Drain Surveillance
 Units - lot
 Unit Cost - 16 straight time hours/0.8 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 16.00 HoursKB30H750 R010STRAIGHT TIME BASE

8 hours/month 2 process splstsFactors
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 5.40 HoursKB30H751 R010OVERTIME BASE & PRE.

2.7 hours/month 2 process splstsFactors

Cost Element Skill Quantity UnitsCurve

Line Item LCO000050 - Daily Lunchtime Material Watch

Resources

BOE Estimators Experience - Based on input from supervising organization
Experience Item Desc - Daily Lunchtime Material Watch
Breakdown of Cost Data:
 Item - Daily Lunchtime Material Watch
 Units - lot
 Unit Cost - 2 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - Estimates are based on similar material watch activities, but no actual historical data is available.

Department
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 2.00 HoursKB30H751 R010OVERTIME BASE & PRE.

2 hours/day 1 process splstFactors

Cost Element Skill Quantity UnitsCurve

Line Item LCO000060 - Material Watch

Resources

BOE Estimators Experience - Based on input from supervising organization
Experience Item Desc -  Material Watch
Breakdown of Cost Data:
 Item - Material Watch
 Units - lot
 Unit Cost - 96 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - Estimates are based on similar material watch activities, but no actual historical data is available.

Department
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF04LC
Activity ID: 1BMLCOBS01

Activity Filter * Starts In FY *
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 96.00 HoursKB30H751 R010OVERTIME BASE & PRE.

24 hours/day 4 process splstsFactors

Cost Element Skill Quantity UnitsCurve

Line Item LCO000070 - Firewatch

Resources

BOE Estimators Experience - Based on input from supervising organization
Experience Item Desc - Firewatch
Breakdown of Cost Data:
 Item - Firewatch
 Units - lot
 Unit Cost - 48 overtime hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - Estimates are based on similar firewatch activities, but no actual historical data is available.

Department
B707 Facility DispositionCHEMICAL SYSTEMS OPERATOR ( Linear 48.00 HoursKB30H751 R010OVERTIME BASE & PRE.

24 hours/day 2 process splstsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,042.06 DollarsZDEPTCON 0000CONTINGENCY

1042.06 DollarsFactors
No DepartmentNONE Linear 685.02 DollarsZDEPTESC 0000ESCALATION

685.017 DollarsFactors
WBS No: 1BAF04PM Title: Project Management
Activity ID: 1BM5000010 Description: Project Management (Pu Sizing FY00) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

5000010 Project Management 19.00 each 40EE 760 40,622 0 40,622 60,44619,8240
5000020 Budget Support 19.00 each 10EE 190 5,409 0 5,409 8,0492,6400
5000030 Scheduling Support 19.00 each 0EE 0 0 12,160 12,160 12,16000
5000040 Technical Support 19.00 each 40EE 760 19,935 0 19,935 29,6639,7280
5000050 Radiological Engineering Support 19.00 each 10EE 190 6,500 0 6,500 9,6723,1720
5000060 Office Supplies 1.00 each 0EE 0 0 8,750 8,750 8,75000
5000070 Procedure Support 4.00 each 0EE 0 0 2,880 2,880 2,88000
5000075 Procedure Revision 1.00 each 0EE 0 0 14,400 14,400 14,40000
5000080 OJT Training Instructor 19.00 each 0EE 0 0 13,680 13,680 13,68000
5000090 Industrial Hygiene Support 19.00 each 0EE 0 0 10,260 10,260 10,26000

Total for Activity 1BM5000010: 1,900 72,466 62,130 134,596 169,95935,3630

Cost Element Skill Quantity UnitsCurve

Line Item 5000010 - Project Management

Resources

BOE Estimators Experience - Based on the experience gained on the eU Decon Project and similar projects this estimate was developed include all resources 
commonly required for activities like this.
Item Desc - Project Management
Breakdown of Cost Data:
 Item - Project Management Activity
 Units - Lot
 Unit Cost - 40 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 40.00 HoursKB30S750 M020STRAIGHT TIME BASE

40 Hours/week 1 Project ManagerFactors
Line Item 5000020 - Budget Support

BOE Estimators Experience - Based on the experience gained on the eU Decon Project and budget support required for similar projects this estimate was developed 
include all resources commonly required for activities like this.
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF04PM
Activity ID: 1BM5000010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Budget Support
Breakdown of Cost Data:
 Item - Budget Support
 Units - Lot
 Unit Cost - 10 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
SSOC SalariedCOST ESTIMATORS PLANNERS AN Linear 10.00 HoursS100S750 P070STRAIGHT TIME BASE

10 hours/week 1 Budget AnalystFactors

Cost Element Skill Quantity UnitsCurve

Line Item 5000030 - Scheduling Support

Resources

BOE Estimators Experience - Based on the experience gained on the eU Decon Project and scheduling support required for similar projects this estimate was 
developed include all resources commonly required for activities like this.
Item Desc - Scheduling Support
Breakdown of Cost Data:
 Item - Scheduling Support
 Units - Lot
 Unit Cost - $640 subcontractor dollars 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
B707 Facility DispositionCOST ESTIMATORS PLANNERS AN Linear 640.00 DollarsKB30SA5H P070SUBCONTRACTED SRVS

10 hours/week 64 dollars/hour1 SchedulerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 5000040 - Technical Support

Resources

BOE Estimators Experience - Based on the experience gained on the eU Decon Project and similar projects this estimate was developed include all resources 
commonly required for activities like this.
Item Desc - Technical Support
Breakdown of Cost Data:
 Item - Technical Support
 Units - Lot
 Unit Cost - 40 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 40.00 HoursS100S750 P170STRAIGHT TIME BASE

40 hours/week 1 Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 5000050 - Radiological Engineering Support

Resources

BOE Estimators Experience - Based on the experience gained on the eU Decon Project and similar projects this estimate was developed include all resources 
commonly required for activities like this.
Item Desc - Radiological Engineering Support
Breakdown of Cost Data:
 Item - Radiological Engineering Support
 Units - Lot
 Unit Cost - 38 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
SSOC SalariedOTHER ENGINEERS Linear 10.00 HoursS100S750 E130STRAIGHT TIME BASE

2 hours/day 1 Radiological Engineer5 days/weekFactors
Line Item 5000060 - Office Supplies

BOE Estimators Experience - Based on the experience gained on the eU Decon Project and similar projects this estimate was developed include all resources 
commonly required for activities like this.
Item Desc - Office Supplies

6/22/00 9:35:52 PMPage 21 of 27 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF04PM
Activity ID: 1BM5000010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Breakdown of Cost Data:
 Item - Office Supplies
 Units - Lot
 Unit Cost - $8,750
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Facility DispositionNONE Linear 5,250.00 DollarsKB30SA5C 0000SUPPLIES

250 dollars/person 21 hourly personnelFactors
B707 Facility DispositionNONE Linear 3,500.00 DollarsKB30SA5C 0000SUPPLIES

500 dollars/person 7 salaried personnelFactors

Cost Element Skill Quantity UnitsCurve

Line Item 5000070 - Procedure Support

Resources

BOE Estimators Experience - Based on the experience gained on the eU Decon Project and similar projects this estimate was developed include all resources 
commonly required for activities like this.
Item Desc - Procedure Support
Breakdown of Cost Data:
 Item - Procedure Support
 Units - Lot
 Unit Cost - $2,880
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Program ManagementTECHNICAL WRITERS AND EDITOR Linear 720.00 DollarsKB10SA57 P160LATA

10 hours/month 72 dollars/hour1 procedure writerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 5000075 - Procedure Revision

Resources

BOE Estimators Experience - Based on the experience gained on the eU Decon Project and similar projects this estimate was developed include all resources 
commonly required for activities like this.
Item Desc - Procedure Revision
Breakdown of Cost Data:
 Item - Procedure Revision
 Units - Lot
 Unit Cost - $14,440
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Program ManagementTECHNICAL WRITERS AND EDITOR Linear 14,400.00 DollarsKB10SA57 P160LATA

200 hours 72 dollars/hour1 procedure revisionFactors

Cost Element Skill Quantity UnitsCurve

Line Item 5000080 - OJT Training Instructor

Resources

BOE Estimators Experience - Based on the experience gained on the eU Decon Project and similar projects this estimate was developed include all resources 
commonly required for activities like this.
Item Desc - OJT Training Instructor
Breakdown of Cost Data:
 Item - OJT Training Instructor
 Units - Lot
 Unit Cost - $13,680
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Program ManagementTRAINERS Linear 720.00 DollarsKB10SA57 P150LATA

2 hours/day 72 dollars/hour1 Training Instructor5 days/weekFactors
Line Item 5000090 - Industrial Hygiene Support

BOE Estimators Experience - Based on the experience gained on the eU Decon Project and similar projects this estimate was developed include all resources 
commonly required for activities like this.
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF04PM
Activity ID: 1BM5000010

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Industrial Hygiene Support
Breakdown of Cost Data:
 Item - Industrial Hygiene Support
 Units - Lot
 Unit Cost - $10,260
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityINDUSTRIAL HYGIENISTS Linear 540.00 DollarsKB50SA5H P090SUBCONTRACTED SRVS

1.5 hours/day 72 dollars/hour5 days/weekFactors
Activity ID: 1BM5000011 Description: Project Management (Pu Sizing FY01) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

5000010 Project Management 12.00 each 40EE 480 25,656 0 25,656 37,89412,2380
5000020 Budget Support 12.00 each 10EE 120 3,416 0 3,416 5,0461,6300
5000030 Scheduling Support 12.00 each 0EE 0 0 7,680 7,680 7,68000
5000040 Technical Support 12.00 each 40EE 480 12,590 0 12,590 18,5966,0060
5000050 Radiological Engineering Support 12.00 each 2EE 24 821 0 821 1,2133920
5000060 Office Supplies 1.00 each 0HC 0 0 8,750 8,750 8,75000
5000070 Procedure Support 3.00 each 0HC 0 0 2,160 2,160 2,16000
5000080 OJT Training Instructor 12.00 each 0EE 0 0 8,640 8,640 8,64000
5000090 Industrial Hygiene Support 12.00 each 0EE 0 0 6,480 6,480 6,48000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,114 5,11405,114

Total for Activity 1BM5000011: 1,104 42,484 33,710 81,308 101,57220,2655,114

Cost Element Skill Quantity UnitsCurve

Line Item 5000010 - Project Management

Resources

BOE Estimators Experience - Based on the experience gained on the eU Decon Project and similar projects this estimate was developed include all resources 
commonly required for activities like this.
Item Desc - Project Management
Breakdown of Cost Data:
 Item - Project Management Activity
 Units - Lot
 Unit Cost - 40 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
B707 Facility DispositionMANAGERS (GRADE 69 - 72) Linear 40.00 HoursKB30S750 M020STRAIGHT TIME BASE

40 Hours/week 1 Project ManagerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 5000020 - Budget Support

Resources

BOE Estimators Experience - Based on the experience gained on the eU Decon Project and budget support required for similar projects this estimate was developed 
include all resources commonly required for activities like this.
Item Desc - Budget Support
Breakdown of Cost Data:
 Item - Budget Support
 Units - Lot
 Unit Cost - 10 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
SSOC SalariedCOST ESTIMATORS PLANNERS AN Linear 10.00 HoursS100S750 P070STRAIGHT TIME BASE

10 hours/week 1 Budget AnalystFactors
Line Item 5000030 - Scheduling Support

BOE Estimators Experience - Based on the experience gained on the eU Decon Project and scheduling support required for similar projects this estimate was 
developed include all resources commonly required for activities like this.
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF04PM
Activity ID: 1BM5000011

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Scheduling Support
Breakdown of Cost Data:
 Item - Scheduling Support
 Units - Lot
 Unit Cost - $640 subcontractor dollars 
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
SSOC SalariedCOST ESTIMATORS PLANNERS AN Linear 640.00 DollarsS100SA5H P070SUBCONTRACTED SRVS

10 hours/week 64 dollars/hour1 SchedulerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 5000040 - Technical Support

Resources

BOE Estimators Experience - Based on the experience gained on the eU Decon Project and similar projects this estimate was developed include all resources 
commonly required for activities like this.
Item Desc - Technical Support
Breakdown of Cost Data:
 Item - Technical Support
 Units - Lot
 Unit Cost - 40 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
SSOC SalariedOTHER ADMINISTRATIVE & PROFE Linear 40.00 HoursS100S750 P170STRAIGHT TIME BASE

40 hours/week 1 Tech SupportFactors

Cost Element Skill Quantity UnitsCurve

Line Item 5000050 - Radiological Engineering Support

Resources

BOE Estimators Experience - Based on the experience gained on the eU Decon Project and similar projects this estimate was developed include all resources 
commonly required for activities like this.
Item Desc - Radiological Engineering Support
Breakdown of Cost Data:
 Item - Radiological Engineering Support
 Units - Lot
 Unit Cost - 38 straight time hours
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
SSOC SalariedOTHER ENGINEERS Linear 2.00 HoursS100S750 E130STRAIGHT TIME BASE

2 hours/day 1 Radiological EngineerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 5000060 - Office Supplies

Resources

BOE Historical Data Source - Based on reports of actuals (i.e. FMS-004 "Labor Hour Actuals Report", and ODC-400A "WADlet Other Direct Cost Report").  Backup 
documentation and applicable analysis can be referenced in B750 Room 220.
Item Desc - Office Supplies
Breakdown of Historical Data:
 Item - Office Supplies
 Units - lot
 Unit Cost - $8,750
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

TOTAL COST OF BAB INCORPORATES A 12% COST CUT PER MANAGEMENT DIRECTION

Department
B707 Facility DispositionNONE Linear 5,250.00 DollarsKB30SA5C 0000SUPPLIES

250 dollars/person 21 hourly personnelFactors
B707 Facility DispositionNONE Linear 3,500.00 DollarsKB30SA5C 0000SUPPLIES

500 dollars/person 7 salaried personnelFactors
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF04PM
Activity ID: 1BM5000011

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 5000070 - Procedure Support

Resources

BOE Estimators Experience - Based on the experience gained on the eU Decon Project and similar projects this estimate was developed include all resources 
commonly required for activities like this.
Item Desc - Procedure Support
Breakdown of Cost Data:
 Item - Procedure Support
 Units - Lot
 Unit Cost - 720 subcontracted hours @ $72/hr
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Program ManagementTECHNICAL WRITERS AND EDITOR Linear 720.00 DollarsKB10SA57 P160LATA

10 hours/month 72 dollars/hour1 procedure writerFactors

Cost Element Skill Quantity UnitsCurve

Line Item 5000080 - OJT Training Instructor

Resources

BOE Estimators Experience - Based on the experience gained on the eU Decon Project and similar projects this estimate was developed include all resources 
commonly required for activities like this.
Item Desc - OJT Training Instructor
Breakdown of Cost Data:
 Item - OJT Training Instructor
 Units - Lot
 Unit Cost - $13,680
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Program ManagementTRAINERS Linear 720.00 DollarsKB10SA57 P150LATA

2 hours/day 72 dollars/hour1 training instructor5 days/weekFactors

Cost Element Skill Quantity UnitsCurve

Line Item 5000090 - Industrial Hygiene Support

Resources

BOE Estimators Experience - Based on the experience gained on the eU Decon Project and similar projects this estimate was developed include all resources 
commonly required for activities like this.
Item Desc - Industrial Hygiene Support
Breakdown of Cost Data:
 Item - Industrial Hygiene Support
 Units - Lot
 Unit Cost - $10,260
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment -

Department
B707 Eng Envir, Sfty & QualityINDUSTRIAL HYGIENISTS Linear 540.00 DollarsKB50SA5H P090SUBCONTRACTED SRVS

1.5 hours/day 72 dollars/hour5 days/weekFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,085.51 DollarsZDEPTCON 0000CONTINGENCY

3085.51 DollarsFactors
No DepartmentNONE Linear 2,028.31 DollarsZDEPTESC 0000ESCALATION

2028.31 DollarsFactors
WBS No: 1BAF04SP Title: Supply Procurements
Activity ID: 1BM5000031 Description: Procure Supplies (Pu Sizing FY00) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

5000031 Procure Supplies 1.00 each 12EE 12 393 8,030 8,423 8,6151920
5000035 Procure 404x414 Produce Cans 1,000.00 each 0EE 0 0 7,000 7,000 7,00000
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF04SP
Activity ID: 1BM5000031

Activity Filter * Starts In FY *
Total for Activity 1BM5000031: 12 393 15,030 15,423 15,6151920

Cost Element Skill Quantity UnitsCurve

Line Item 5000031 - Procure Supplies

Resources

BOE Estimators Experience - Based on the experience gained from similar size reduction  processes (past) and the eU Decon Project this estimate was developed and 
includes all resources commonly required for activities like this.
Item Desc - Procure Supplies
Breakdown of Cost Data:
 Item - Procure Supplies Activity
 Units - Lot
 Unit Cost - 12 straight time hours/$8,030
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - No change from FY99.

Department
SSOC SalariedMECHANICAL ENGINEERS Linear 12.00 HoursS100S750 E070STRAIGHT TIME BASE

12 HoursFactors
B707 Facilities ManagementNONE Linear 7,800.00 DollarsKB20SA5C 0000SUPPLIES

7800 DollarsFactors
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 230.00 DollarsKB50SA5H E070SUBCONTRACTED SRVS

230 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item 5000035 - Procure 404x414 Produce Cans

Resources

BOE Estimators Experience - Based on the experience gained from similar size reduction  processes (past) and the eU Decon Project this estimate was developed and 
includes all resources commonly required for activities like this.
Item Desc - Procure Supplies
Breakdown of Cost Data:
 Item - Procure Supplies Activity
 Units - Lot
 Unit Cost - $7/can
 Unit Cost Adjustment factor - 
 Revised Unit Cost - 
 Basis for adjustment - N/A

Department
Building 707 Closure ProjectNONE Linear 7.00 DollarsK279SA5C 0000SUPPLIES

7 dollars/canFactors
Activity ID: 1BM5000032 Description: Procure Supplies  (Pu Sizing FY01) Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

5000031 Procure Supplies 1.00 each 94EE 94 3,080 61,773 64,853 66,3231,4690
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,516 3,51603,516

Total for Activity 1BM5000032: 94 3,080 61,773 68,370 69,8391,4693,516

Cost Element Skill Quantity UnitsCurve

Line Item 5000031 - Procure Supplies

Resources

BOE Estimators Experience - Based on the experience gained from similar size reduction  processes (past) and the eU Decon Project this estimate was developed and 
includes all resources commonly required for activities like this.
Item Desc - Procure Supplies
Breakdown of Cost Data:
 Item - Procure Supplies Activity
 Units - 1 Year
 Unit Cost - $27,614
 Unit Cost Adjustment factor - 0
 Revised Unit Cost - $27,614
 Basis for adjustment - N/A

Department
SSOC SalariedMECHANICAL ENGINEERS Linear 94.00 HoursS100S750 E070STRAIGHT TIME BASE

94 HoursFactors
B707 Facilities ManagementNONE Linear 60,000.00 DollarsKB20SA5C 0000SUPPLIES

60000 DollarsFactors
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Project Baseline_Devl
WBS Filter 1BAF

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1BAF04SP
Activity ID: 1BM5000032

Activity Filter * Starts In FY *
B707 Eng Envir, Sfty & QualityMECHANICAL ENGINEERS Linear 1,773.00 DollarsKB50SA5H E070SUBCONTRACTED SRVS

1773 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,121.53 DollarsZDEPTCON 0000CONTINGENCY

2121.53 DollarsFactors
No DepartmentNONE Linear 1,394.62 DollarsZDEPTESC 0000ESCALATION

1394.62 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

40,878 1,044,367 669,026 1,764,506 2,269,823505,316

Report Totals:

Contingency 
& Escalation

51,114
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